COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 29/ 2018

ESTI MATE SUMVARY 10: 08: 42
CONTI D: C20932 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20932-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 189.0 DAYS TIME ALLON 3/1/2019 FIXED COVPLETI ON DAl
US 24 & 31ST STREET and US24 & RI DGE ROAD PERCENT TI ME: 67.26 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PRQIECT NO NH0242- 071
US 24 AT 31ST STREET | NTERSECT
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 11/ 29/ 2018 DATE TI ME STARTED 05/25/2018
P. O BOX 9163 DATE LET 05/ 03/ 2018 DATE WORK BEGAN
DATE AWARDED 05/03/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 05/ 25/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROQJECT AMI: $ 2,369, 003. 34 PARTI Cl PATI NG $ 1, 039, 481. 61 $ 209, 055. 90
AWARD PRQIECT AMT: $ 1, 655,812.92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43.88% TOTAL EARNI NGS 1,039, 481. 61 209, 055. 90
FUNDS AVAI LABLE: $ 1,329,521.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 039, 481. 61 209, 055. 90
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -24,837.19 -1, 004. 42
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,014, 644. 42 208, 051. 48
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1,014, 644. 42 208, 051. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 208, 051. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00001

0010

202- 00019

0012

202- 00019

0015

202- 00033

0020

202- 00090

0025

202- 00155

0030

202- 00195

0035

202- 00200

0040

202- 00203

0045

202- 00220

0050 202-00250

C20932
20932-BI D
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

Clearing and Grubbing

Renoval of Inlet

Rem I nl et

Renoval of Pipe
*Renmpval of Delineator

Renoval of Wall

Renoval of Median Cover

Renoval of Sidewal k

Rernoval of Curb and Cutter

Renoval of Asphalt Mat

*Renpoval of Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 040
ACRE
39, 000. 00000

1. 000
EACH
1, 400. 00000
1. 000
EACH
1, 200. 00000
1. 000
EACH
1, 400. 00000
23. 000
EACH
2.50000
13. 000
LF
94. 00000
2, 144. 000
sy
7.50000
413. 000
SY
10. 00000
4, 462. 000
LF
3. 50000
1, 596. 080
SY
24. 00000
9, 325. 000
SF

1. 75000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 040
0. 000
0. 040

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

8. 000
0. 000
8. 000

13. 000
0. 000
13. 000

305. 310
1, 331. 060
1, 636. 370

411. 450
0. 000
411. 450

1, 497. 000
2,903. 000
4, 400. 000

825. 310
222. 440
1,047.750

689. 930
2,741.310
3,431. 240

Page 2

ESTI MATE RUN11/29/2018

9, 982

10, 160

5,338

4,797

.00

.00

.00

.00

.00

.00

95

.00

50

56

29

10: 08: 42

AMOUNT

1, 560.

1, 400.

1, 200.

1, 400.

20.

1,222.

12,272

4,114

15, 400

25, 146

6, 004

00

00

00

00

00

00

78

50

00

00

67



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0055 202-00810 *Rerpval of Ground Sign 22.000 7.000
EACH 0. 000 0. 00
77.00000 7.000 539. 00
0060 202-00821 *Rermoval of Sign Panel 16. 000 7.000
EACH 0. 000 0. 00
42.00000 7.000 294. 00
0065 202-00827 *Renpval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 100
LS 0. 000 0. 00
5, 900. 00000 0.100 590. 00
0073 202-01000 Rem Fence Rem Fence Al ong Fountain Creek 2, 705. 000 2, 705. 000
LF 0. 000 0. 00
8. 90000 2,705. 000 24,074.50
0075 202-01130 Renoval of Guardrail Type 3 1, 450. 000 0. 000
LF 1, 450. 000 9, 425. 00
6. 50000 1, 450. 000 9,425.00
0080 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 1.000 320. 00
320. 00000 1. 000 320. 00
0085 203- 00000 Uncl assi fied Excavation 2, 750. 000 1, 052. 520
cY 516. 930 7,237.02
14. 00000 1, 569. 450 21,972. 30
0090 206- 00000 Structure Excavation 387. 000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
0095 206-00100 Structure Backfill (Cdass 1) 63. 000 53. 000
cY 10. 000 730. 00
73.00000 63. 000 4,599. 00
0100 207-00205  Topsoil 1, 020. 000 0. 000
cY 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0105 208-00008 *Erosion Log Type 2 (12 Inch) 3, 650. 000 2,107. 000
LF 0. 000 0. 00
5. 50000 2,107. 000 11, 588. 50
0110 208-00035 *Aggr egat e Bag 72.000 72.000
LF 0. 000 0. 00
9. 50000 72.000 684. 00
0115 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2. 000 6, 400. 00
0125 208-00103 Renoval and Disposal of Sediment (Labor) 250. 000 129. 000
HOUR 0. 000 0. 00
33. 00000 129. 000 4,257.00
0130 208-00105 Renopval and Disposal of Sedinent (Equipnent) 300. 000 58. 000
HOUR 0. 000 0. 00
120. 00000 58. 000 6, 960. 00
0135 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0140 208-00207 Erosi on Control Managenent 86. 000 16. 000
DAY 3. 000 159. 00
53. 00000 19. 000 1,007.00
0145 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 1.700 0. 000
ACRE 0. 000 0. 00
890. 00000 0. 000 0. 00
0155 212-00032  *Soil Conditioning 1. 700 0. 000
ACRE 0. 000 0. 00

2,600. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0160 213-00002 *Mul ching (Weed Free Hay) 1.700 0. 000
ACRE 0. 000 0. 00
890. 00000 0. 000 0. 00
0165 213-00061 *Mul ch Tackifier 188. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0170 214-00350  *Deciduous Shrub (5 Gallon Container) 60. 000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 135. 000 0. 000
Cl ass
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0180 304-06000  Aggregate Base Course (Cl ass 6) 2,104. 000 1, 544.900
TON 479. 190 11, 500. 56
24.00000 2,024.090 48, 578. 16
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 157. 000 128. 610
TON 26.470 5, 823. 40
220. 00000 155. 080 34,117. 60
0190 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 916. 000 420. 860
TON 0. 000 0.00
140. 00000 420. 860 58, 920. 40
0195 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 307. 280 307. 280
TON 0. 000 0. 00
150. 00000 307. 280 46, 092. 00
0200 420-00102 Geotextile (Erosion Control) (Cass 1) 7.000 0. 000
SY 0. 000 0.00
59. 00000 0. 000 0. 00
0205 503-00018 *Drilled Caisson (18 Inch) 24.000 24.000
LF 0. 000 0. 00
89. 00000 24.000 2,136.00
0210 503-00030 *Drilled Caisson (30 Inch) 13. 000 0. 000
LF 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0215 503-00042 *Drilled Caisson (42 Inch) 34. 000 34. 000
LF 0. 000 0. 00
590. 00000 34.000 20, 060. 00
0220 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0. 00
740. 00000 21. 000 15, 540. 00
0225 504-08255  Masonry Landscape Wall (Dry Stack) 276. 000 0. 000
SF 276. 000 25,944. 00
94. 00000 276. 000 25,944. 00
0230 506-00224 Ri prap (24 Inch) 39. 000 39. 000
cY 0. 000 0. 00
190. 00000 39. 000 7,410. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0.00
130. 00000 176. 000 22,880. 00
0240 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 189. 000 189. 000
(Conplete In
LF 0. 000 0. 00
170. 00000 189. 000 32, 130. 00
0245 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0250 604- 00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0.00
10, 000. 00000 2.000 20, 000. 00
0257 604-19105 Infet Ty RL5 (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0260 606-01460 Medi an Ter mi nal 1. 000 0. 000
EACH 0. 000 0. 00

9, 400. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0265 608- 00000 *Concrete Sidewal k 290. 000 246. 950
Sy 0. 000 0.00
51. 00000 246. 950 12,594. 45
0270 608-00010 *Concrete Curb Ranp 100. 000 82. 310
5% 0. 000 0.00
170. 00000 82. 310 13,992. 70
0275 608-00015 *Det ect abl e War ni ngs 1, 407. 310 148. 000
SF 0. 000 0. 00
30. 00000 148. 000 4,440. 00
0280 609-21011 *Curb and Gutter Type 2 (Section |-M 2,975. 000 564. 000
LF 618. 000 11, 124. 00
18. 00000 1, 182. 000 21, 276. 00
0285 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 545. 000 1, 029. 000
LF 267. 000 6, 141. 00
23. 00000 1, 296. 000 29, 808. 00
0290 609-24002 *Gutter Type 2 (2 Foot) 167. 000 0. 000
LF 167. 000 4,843.00
29. 00000 167. 000 4,843. 00
0295 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 7, 660. 000 1, 259. 310
SF 0. 000 0.00
8. 50000 1, 259. 310 10, 704. 14
0300 612-00001 *Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0305 612-00002  *Delineator (Type I1) 18. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0310 612-00003 *Del i neator (Type II1I) 1. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0315 613-00206 *2 Inch Electrical Conduit (Bored) 440. 000 440. 000
LF 0. 000 0.00

24.00000 440. 000 10, 560. 00



CONTI D

CAT NO0200

0320 613-00306

0325

613- 07005

0330

613- 10000

0335

613-13000

0340

614- 00011

0345

614- 00012

0350

614-00014

0355

614- 01503

0360

614-01573

0365

614- 70150

0370 614-70336

C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON
20932-BI D
NH0242- 071 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
ROADWAY 31st
*3 Inch Electrical Conduit (Bored) 845. 000
LF
33. 00000
*Type Five Pull Box 1. 000
EACH
1, 100. 00000
*Wring 1. 000
LS
14, 000. 00000
*Lum naire (LED) 4. 000
EACH
1, 400. 00000
*Sign Panel (Class |) 158. 000
SF
19. 00000
*Sign Panel (Class Il) 132. 500
SF
22. 00000
*Lighted Street Name Sign (Inst Only) 4.000
EACH
950. 00000
*Steel Sign Support (2-1nch Round)(Post and Socket) 10. 000
EACH
220. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase
EACH
350. 00000
*Pedestrian Signal Face (16) (Countdown) 4. 000
EACH
650. 00000
*Traffic Signal Face (12-12-12) 10. 000
EACH

860. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

845. 000
0. 000
845. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN11/29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 42

AMOUNT

27, 885

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0375 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0385 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0390 614-72886 Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0.00
0395 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0400 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0405 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0. 00
0410 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0.00
0415 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0.00
3, 600. 00000 0. 000 0. 00
0420 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0425 614-87412  Fiber Optic Cable (Single Mde) (12 Strands) (Install 70. 000 0. 000
Onl
2 LF 0. 000 0.00

18. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0430 625-00000 *Construction Surveying 1. 000 0. 650
LS 0. 000 0. 00
16, 000. 00000 0. 650 10, 400. 00
0435 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 24,000. 00
60, 000. 00000 1.000 60, 000. 00
0440 626-01103 *Public Information Services (Tier I11) 1. 000 0.350
LS 0. 350 3, 255. 00
9, 300. 00000 0.700 6, 510. 00
0445 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 63. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0450 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 77.000 12.310
GAL 34. 000 1, 938. 00
57. 00000 46. 310 2,639. 67
0455 627-30405 *Pref ormed Thernopl astic Pavenment Marking 390. 000 0. 000
(Wor d- Synbol ) s 0. 000 0.00
21. 00000 0. 000 0. 00
0460 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 110. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0465 630- 00000 *Fl aggi ng 500. 000 213. 000
HOUR 0. 000 0. 00
30. 00000 213. 000 6, 390. 00
0470 630-00012 *Traffic Control Management 105. 000 62. 000
DAY 15. 000 13, 500. 00
900. 00000 77.000 69, 300. 00
0473 630- 00007 Traf Ctrl Inspection 63. 000 50. 000
DAY 13. 000 1, 690. 00
130. 00000 63. 000 8, 190. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 0.500
EACH 0. 000 0.00

180. 00000 0.500 90. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0480 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 10. 000
EACH 2.500 90. 00
36. 00000 12. 500 450. 00
0485 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 15. 000
EACH 0. 000 0. 00
78. 00000 15. 000 1,170.00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 1.000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0495 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
600. 00000 1.500 900. 00
0500 630-80360  *Drum Channel i zi ng Device 93. 000 33. 500
EACH 13. 000 702. 00
54. 00000 46. 500 2,511. 00
0505 630-80370 Concrete Barrier (Tenporary) 17,172. 000 1, 026. 000
LF 955. 000 9, 550. 00
10. 00000 1, 981. 000 19, 810. 00
0510 630-80380 *Traffic Cone 130. 000 65. 000
EACH 0. 000 0. 00
12. 00000 65. 000 780. 00
0515 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 2.500
(Tenpor ary)
EACH 0. 000 0. 00
6, 000. 00000 2.500 15, 000. 00
0520 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
18, 000. 00000 0. 500 9, 000. 00
0521 900-00014  Added Item (Lunp Sun)/ Geotechnical Engineering for 1. 000 1. 000
Masonary \al |
LS 0. 000 0. 00
3, 250. 00000 1.000 3, 250. 00
0523 630-88002 Smart Traffic Monitoring System (STMS) 51. 000 11. 500
DAY 14.000 22,607.06

1,614. 79000 25.500 41, 177. 14



CONTI D:

CAT NO0200

0525 700-70010

0530

700-70011

0535

700- 70016

0540

700- 70023

0545 700-70195

CAT NO0201

0550 202-00090

0555

202- 00220

0560

202- 00250

0565

202- 00810

0570 403-00720

C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
20932-BI D ESTI MATE RUN 11/ 29/ 2018
NH0242- 071 ESTI MATE NGO 0005 10: 08: 42
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRCc T
ROADWAY 31st
F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A On- The-Job Trai nee 640. 000 640. 000
F A 0. 000 0.00
1. 00000 640. 000 640. 00
F/A Uilities and Maintenance of Field Facilities 113, 602. 080 23, 457. 860
F A 0. 000 0. 00
1. 00000 23, 457. 860 23, 457. 86
CAT 0200 CURRENT AMT $ 2,235,237.34% 190, 858.34 $ 955, 127. 38
ROADVWAY RR
*Renoval of Delineator 8. 000 4.000
EACH 0. 000 0.00
2.50000 4. 000 10. 00
Renoval of Asphalt Mat 200. 000 146. 380
SY 51. 940 1, 246. 56
24. 00000 198. 320 4,759. 68
*Renpval of Pavenent Marking 4,235. 000 0. 000
SF 0. 000 0.00
1. 75000 0. 000 0. 00
*Renmoval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0.00
*Hot M x Asphalt (Patching) (Asphalt) 7.000 5.890
TON 0. 000 0.00
220. 00000 5.890 1, 295. 80



CONTI D

ROADWAY RR

CAT NO0201

0575 609-21013

0580

610- 00026

0585

612-00001

0590

614- 00011

0595

614-00012

0600

614- 01503

0605

614-01573

0610

627- 00009

0615

627-00012

0620

627- 30405

0625 630-80341

C20932
20932-BID
NH0242- 071

Medi an Cover Materi al

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign
Sl i pbase

*Modi fi ed Epoxy Pavenent

(Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Curb and CGutter Type 2 (Section I-M (Special) 310. 000
LF
32. 00000
(6 Inch Patterned Concrete) 1, 123. 500
SF
8. 50000
(Type 1) 4.000
EACH
21. 00000
(Class 1) 12. 000
SF
19. 00000
(Cass I1) 46. 500
SF
22.00000
Support (2-1nch Round)(Post and Socket) 4. 000
EACH
220. 00000
Support (2-1/2 Inch Round NP-40)(Post & 3. 000
EACH
350. 00000
Mar ki ng( 1 nl ai d) 10. 000
GAL
260. 00000
*Pavenent Marking Paint (Low VOC Sol vent Base) 71.000
GAL
57. 00000
*Pref ormed Thernopl astic Pavenment Marking 155. 000
SF
21. 00000
*Construction Traffic Sign (Panel Size A) 6. 000
EACH

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

191. 000
118. 000
309. 000

793. 500
330. 000
1,123. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 13

ESTI MATE RUN11/29/2018

3,776

2,805

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 42

AMOUNT

9, 888

9, 549

108.

00

75

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20932-BI D ESTI MATE RUN 11/ 29/ 2018
PRQJECT: NH0242- 071 ESTI MATE NO 0005 10: 08: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0630 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 4. 000
EACH 0. 000 0. 00
78. 00000 4.000 312. 00
0635 630-80360  *Drum Channel i zing Device 87. 000 21.500
EACH 0. 000 0. 00
54. 00000 21.500 1, 161. 00
0640 630-80370 Concrete Barrier (Tenporary) 2,074. 000 0. 000
LF 1, 037. 000 10, 370. 00
10. 00000 1, 037. 000 10, 370. 00
0645 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT  $ 86, 866. 00 $ 18,197.56 $ 37,454. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0650 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0655 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0660 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
5, 900. 00000 1. 000 5, 900. 00
CAT 0400 CURRENT AMT $ 46,900. 00 $ 0.00% 46, 900. 00

PRQJECT TOTAL CURRENT AMI $ 2,369, 003.34 $ 209, 055.90 % 1,039, 481. 61



